

DRAFT

Citizen Review Panel Workplan

Goal	Steps/Supports	Work product (materials)	Assigned to	Timeline
① Increase familiarity w/ state CAPTA law	<ul style="list-style-type: none"><li>Request Speakers w/ knowledge on it</li><li>Read/review websites about the law</li></ul>			By May 2025
② Understand Chicago Co.'s child demographic profile	<ul style="list-style-type: none"><li>Have all CRP members look thru dashboard on DHS and come up w/ questions/review trends</li><li>Ask how we can request higher lvl of data</li></ul>	<ul style="list-style-type: none"><li>Presentation to CRP</li><li>Create dashboard for our data</li><li>Are there measures that should be changed?</li></ul>	Peter	By Feb. 2025
③ Meet monthly instead of every other month (also make sure Jill O. can attend)	<ul style="list-style-type: none"><li>Makes meetings more comprehensive</li><li>Native law expert</li></ul>	N/A		By Nov. 2024
④ Establish a clear and meaningful project for 2024-25				By end of next regular CRP meeting

Identify a SSIS contact  
↙

- ⑤ Assist w/ dev. of a multidisc. team policy
- ⑥ Continue to build better working relationship w/ schools

19 August 2024  
CHISAGO